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June 
 17th     Confirm Pollutants √ 
  
July  
 8th Determine Group Organization √ 
 15th     Draft Report Format √ 

 
September 
 16th     Draft Workgroup Pollutant Reports Submitted (Phase I*)  
 23rd  Finalize Report Format 

30th     Draft CCRA Report Distributed for Review & Comment by Alliance 
 

October 
 12th  Comments Due Back from Alliance on Draft CCRA Report 

21st  Draft Workgroup Pollutant Reports Submitted (Phase II**) 
28th     Complete Draft Workgroup Pollutant Reports Submitted 

 
November 

2nd Complete Draft CCRA Report Distributed for Review & Comment by 
Alliance 

10th Comments Due Back from Alliance on Complete Draft CCRA Report 
16th  Complete Draft CCRA Report Distributed for Review & Comment (VIPs) 

 
December 
 1st       All Comments Due Back on Complete Draft CCRA Report 
 7th Final Draft CCRA Report Distributed to Alliance  
 9th       Final CCRA Report to Governor (Presentation Date to be Determined) 
 
 
*Phase I 

 Pollutant Description 
 Sources 
 Water Quality Impacts 
 Current Mitigation Efforts 

 
**Phase II 

 Phase I Contents 
 Recommended Solutions for Implementation & Funding 
 Action Plan for Implementation & Funding 

 


